

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24

**IN THE UNITED STATES DISTRICT COURT
TERRITORY OF GUAM**

CAMACHO FAMILY PARTNERSHIP dba
"DIRT DOKTOR",

Plaintiff,

vs.

PATRICIA I. ROMERO, INC.,

Defendant.

Civil Case No. 13-00026 (Lead Case)

As Consolidated with
Civil Case Nos. 14-00021 and CV15-00013

JURY VERDICT

This Document Relates To:
ALL ACTIONS.

We, the jury, after considering the Jury Instructions given to us, hereby present our following
Answers to Questions submitted by the Court, to which we have all agreed:

QUESTION NO. 1: Is the Camacho Family Partnership owed any money from defendant
PWB for work performed by the Camacho Family Partnership on the Red Horse project? (yes or no)

ANSWER NO. 1: _____

If your answer is "yes", answer Question No. 2. If your answer is "no", do not answer
Question No. 2 and proceed to Question No. 3.

QUESTION NO. 2: State the amount owed, including simple interest at the rate of 6% per
annum from the date you determine that payment(s) should have been made (insert the amount).

ANSWER NO. 2: \$ _____

1 QUESTION NO. 3: Was the Camacho Family Partnership solely responsible for not
2 completing its subcontract work by December 15, 2013, on the Red Horse project? (yes or no)

3 ANSWER NO. 3: _____

4 **If your answer to Question No. 3 is “no”, do not answer Questions Nos. 4 or 5 and**
5 **proceed to Question No. 6. If your answer to Question No. 3 is “yes”, answer Question No. 4.**

6
7 QUESTION NO.4: Was PWB monetarily damaged as a direct result of Plaintiff failing to
8 complete its subcontract work by December 15, 2013? (yes or no)

9 ANSWER TO QUESTION NO. 4: _____

10 **If your answer is “yes”, answer Question No. 5. If your answer is “no”, do not answer**
11 **Question No. 5 and proceed to Question No.6.**

12
13 QUESTION NO. 5: State only the amount of PWB’s monetary damages that exceed the total
14 value of the Plaintiff’s subcontract price if fully performed, including additional work, if any (insert
15 the amount of such excess).

16 ANSWER TO QUESTION NO. 5: \$ _____

17
18 QUESTION NO. 6: Did the Camacho Family Partnership materially breach its subcontract
19 with PWB by not finishing the P.V. Array on the Military Working Dog project? (yes or no)

20 ANSWER TO QUESTION NO. 6: _____

21 **If your answer is “no, skip Question Nos. 7 and 8, and proceed to Question No. 9. If**
22 **your answer is “yes”, proceed to Question No. 7.**

1 QUESTION NO.7: Was PWB monetarily damaged as a direct result of the Camacho Family
2 Partnership not finishing the P.V. Array on the MWD project? (yes or no)

3 ANSWER TO QUESTION NO.7: _____

4 **If your answer to Question No. 7 is “no”, skip Question No. 8, and proceed to Question**
5 **No.9. If your answer to Question No. 7 is “yes”, answer Question No. 8.**

6
7 QUESTION NO. 8: State only the amount of PWB’s monetary damages that exceed the total
8 value of the Plaintiff’s subcontract price if fully performed, including additional work, if any (insert
9 the amount of such excess).

10 ANSWER TO QUESTION NO. 8: \$ _____

11
12 QUESTION NO. 9: Is the Camacho Family Partnership owed any money from PWB for
13 work performed by the Camacho Family Partnership on the MWD project? (yes or no)

14 ANSWER TO QUESTION NO. 9: _____

15 **If your answer is “no”, sign and turn in this Form. If your answer is “yes”, answer**
16 **Question No. 10.**

17
18 QUESTION NO. 10: State the amount owed, including simple interest at the rate of 6% per
19 annum from the date you determine that payment(s) should have been made (insert the amount).

20 ANSWER NO. 10: \$ _____

21
22 _____
23 FOREPERSON (Name and Juror Number)

24 Date: _____, 2017